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ESTIMATE RUN 03/19/2001

ESTIMATE SUMMARY 16:28:29

CONTID: C12685         ESTIMATE NO: 0002 PROG 1999

PCN: 12685-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50, WEST OF GRANADA PERCENT TIME:

PROJECT NO: NH 0505-033                   

US HIGHWAY 50 WEST OF GRANADA

NAME OF ROAD: US HIGHWAY 50

PROJECT COUNTIES: PROWERS

CONTRACTOR:

KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 03/17/2001 DATE TIME STARTED 01/15/2001

P.O. BOX 580 DATE LET 12/07/2000 DATE WORK BEGAN

 DATE AWARDED 12/19/2000 DATE TIME STOPPED 06/25/2001

 DATE CONTRACT EXECUTED 01/09/2001 DATE ACCEPTED 06/25/2001

RYE CO 81069     719-489-3385 DATE NOTICE TO PROCEED 01/15/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,465,712.26 PARTICIPATING $ $ 124,607.45

AWARD PROJECT AMT: 2,397,947.45 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -559.01

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

39.78

WORK DAYS

WORK DAYS

8.09%

2,266,337.81

124,607.45

124,607.45

124,048.44

$

$

$

$

199,374.45

0.00

199,374.45

331,650.00

531,024.45

-1,060.21

0.00

529,964.24

0.00

AMOUNT DUE 529,964.24 124,048.44

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 124,048.44

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

37.0 TIME ALLOW: 93

ORIG TIME ALLOW: 90
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PCN: 12685-BID    ESTIMATE RUN 03/19/2001

PROJECT: NH 0505-033                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:28:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0005 REMOVAL OF TREE 6.000

0.000

202-00010  
 

6.000

EACH

500.00000 3,000.006.000

0.00

0010 REMOVAL OF HEADWALL 1.000

0.000

202-00015  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

0015 REMOVAL OF DITCH LINING 48.000

0.000

202-00025  
 

48.000

LF  

10.00000 480.0048.000

0.00

0020 REMOVAL OF PIPE 23.000

68.000

202-00035  
 

91.000

LF  

50.00000 4,550.0091.000

3,400.00

0025 REMOVAL OF DELINEATOR 0.000

206.000

202-00090  
 

206.000

EACH

3.00000 618.00206.000

618.00

0030 REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

2,716.000

SY  

5.00000 0.000.000

0.00

0035 *REMOVAL OF BRIDGE RAILING 0.000

0.000

202-00425  
 

92.000

LF  

18.00000 0.000.000

0.00

0040 REMOVAL OF PORTIONS OF PRESENT STRUCTURE WINGWALL, 
APRON, AND/OR HEADWALL

10.000

0.000

202-00500  
 

10.000

EACH

1,000.00000 10,000.0010.000

0.00

0045 REMOVAL OF GROUND SIGN 0.000

9.000

202-00810  
 

9.000

EACH

5.00000 45.009.000

45.00

0050 *REMOVAL OF FENCE 0.000

6,865.000

202-01000  
 

14,591.000

LF  

0.55000 3,775.756,865.000

3,775.75

0055 *REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

721.000

LF  

4.00000 0.000.000

0.00
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PCN: 12685-BID    ESTIMATE RUN 03/19/2001

PROJECT: NH 0505-033                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:28:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0060 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

10.000

EACH

280.00000 0.000.000

0.00

0065 CLEAN CULVERT 2.000

0.000

202-04002  
 

2.000

EACH

1,000.00000 2,000.002.000

0.00

0070 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

0.000

203-00060  
 

16,226.000

CY  

7.00000 0.000.000

0.00

0075 BLADING 0.000

20.000

203-01500  
 

25.000

HOUR

80.00000 1,600.0020.000

1,600.00

0080 BACKHOE 0.000

19.000

203-01510  
 

19.000

HOUR

70.00000 1,330.0019.000

1,330.00

0085 STRUCTURE EXCAVATION 369.500

0.000

206-00000  
 

369.500

CY  

6.00000 2,217.00369.500

0.00

0089 STR BKFL (SPEC) MCR #002 83.200

0.000

206-00050  
 

83.200

CY  

20.00000 1,664.0083.200

0.00

0090 STRUCTURE BACKFILL (CLASS 1) 94.200

-13.600

206-00100  
 

80.600

CY  

10.00000 806.0080.600

-136.00

0095 STRUCTURE BACKFILL (CLASS 2) 0.000

75.600

206-00200  
 

111.600

CY  

9.00000 680.4075.600

680.40

0097 STR BKFL (SPEC) (FLOW-FILL) ADDED BY MCR #3 0.000

19.000

206-00060  
 

19.000

CY  

80.00000 1,520.0019.000

1,520.00

0100 EROSION BALES (WEED FREE) DELETED FORM 105 0.000

0.000

208-00011  
 

0.000

EACH

12.00000 0.000.000

0.00
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PCN: 12685-BID    ESTIMATE RUN 03/19/2001

PROJECT: NH 0505-033                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:28:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0101 SILT FENCE SUBSTITUTION FOR ITEM NO. 208-00011  MCR 
#004

0.000

0.000

208-00020  
 

100.000

LF  

7.00000 0.000.000

0.00

0105 EROSION CONTROL SUPERVISOR 0.000

0.000

208-00200  
 

1.000

L S 

500.00000 0.000.000

0.00

0110 RESET MAILBOX STRUCTURE (TYPE 1) 0.000

0.000

210-00011  
 

5.000

EACH

200.00000 0.000.000

0.00

0115 RESET END SECTION 8.000

0.000

210-00015  
 

8.000

EACH

400.00000 3,200.008.000

0.00

0120 *RESET GUARDRAIL TYPE 3 DELETED FORM 105 0.000

0.000

210-01130  
 

0.000

LF  

13.50000 0.000.000

0.00

0125 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

28.000

ACRE

325.00000 0.000.000

0.00

0130 *MULCHING (WEED FREE) 0.000

0.000

213-00003  
 

28.000

ACRE

350.00000 0.000.000

0.00

0135 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

4,200.000

LB  

2.00000 0.000.000

0.00

0140 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

5.000

403-00720  
 

67.250

TON 

35.00000 175.005.000

175.00

0145 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

65,246.260

TON 

25.90000 0.000.000

0.00

0145 MATERIAL ALLOWANCE AGGREGATE 68,807.054

0.000TON 

4.82000 331,650.0068,807.054

0.00
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PCN: 12685-BID    ESTIMATE RUN

PROJECT: NH 0505-033                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY ITEMS 

0145 MATERIAL ALLOWANCE AGGREGATE 0.000

0.000TON 

4.82000 0.000.000

0.00

0150 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

22,243.400

GAL 

1.50000 0.000.000

0.00

0155 *CONCRETE CLASS D (BOX CULVERT) 43.500

61.000

601-03030  
 

104.500

CY  

470.00000 49,115.00104.500

28,670.00

0156 CONC S AND D PAVE ADDED BY MCR #3 0.000

3.000

507-00000  
 

3.000

CY  

400.00000 1,200.003.000

1,200.00

0160 *REINFORCING STEEL 4,799.000

6,477.000

602-00000  
 

11,276.000

LB  

0.75000 8,457.0011,276.000

4,857.75

0165 *REINFORCING STEEL (EPOXY COATED) 2,248.000

3,444.000

602-00020  
 

5,692.000

LB  

0.90000 5,122.805,692.000

3,099.60

0170 18 INCH CORRUGATED STEEL PIPE DELETED FORM 105 0.000

0.000

603-10180  
 

0.000

LF  

50.00000 0.000.000

0.00

0175 24 INCH CORRUGATED STEEL PIPE 26.000

0.000

603-10240  
 

26.000

LF  

60.00000 1,560.0026.000

0.00

0180 36 INCH CORRUGATED STEEL PIPE 30.000

0.000

603-10360  
 

30.000

LF  

70.00000 2,100.0030.000

0.00

0182 36 IN SES ADDED BY MCR #3 0.000

1.000

603-30036  
 

1.000

EACH

575.00000 575.001.000

575.00

0185 24 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 30.000

0.000

603-15024  
 

30.000

LF  

70.00000 2,100.0030.000

0.00
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PCN: 12685-BID    ESTIMATE RUN 03/19/2001

PROJECT: NH 0505-033                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:28:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0186 24 IN RCP ADDED BY MCR #3 0.000

88.000

603-01240  
 

88.000

LF  

70.00000 6,160.0088.000

6,160.00

0187 24 IN RCES ADDED BY MCR #3 0.000

2.000

603-05024  
 

2.000

EACH

550.00000 1,100.002.000

1,100.00

0190 36 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 20.000

0.000

603-15036  
 

20.000

LF  

100.00000 2,000.0020.000

0.00

0195 *INLET TYPE C (SPECIAL) 1.000

0.000

604-00350  
 

1.000

EACH

3,000.00000 3,000.001.000

0.00

0200 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

554.000

LF  

15.50000 0.000.000

0.00

0205 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

4.000

EACH

1,000.00000 0.000.000

0.00

0210 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

0.000

606-02001  
 

6.000

EACH

1,400.00000 0.000.000

0.00

0215 *BRIDGE RAIL TYPE 10R 0.000

0.000

606-11010  
 

96.000

LF  

225.00000 0.000.000

0.00

0220 *END POST 0.000

22.000

607-00005  
 

22.000

EACH

100.00000 2,200.0022.000

2,200.00

0225 *CORNER AND LINE BRACE POST 0.000

18.000

607-00010  
 

18.000

EACH

110.00000 1,980.0018.000

1,980.00

0230 *FENCE BARBED WIRE WITH METAL POSTS 0.000

0.000

607-01000  
 

14,591.000

LF  

1.10000 0.000.000

0.00
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PCN: 12685-BID    ESTIMATE RUN 03/19/2001

PROJECT: NH 0505-033                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:28:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0235 DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

241.000

EACH

20.00000 0.000.000

0.00

0240 DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

30.000

EACH

23.00000 0.000.000

0.00

0245 SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

67.500

SF  

25.00000 0.000.000

0.00

0250 STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

81.000

LF  

7.00000 0.000.000

0.00

0255 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

72.000

LF  

30.00000 0.000.000

0.00

0260 *MOBILIZATION 0.000

0.250

626-00000  
 

1.000

L S 

138,000.00000 34,500.000.250

34,500.00

0265 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

369.000

GAL 

65.00000 0.000.000

0.00

0270 *FLAGGING 14.000

87.250

630-00000  
 

1,113.300

HOUR

2.20000 222.75101.250

191.95

0275 *TRAFFIC CONTROL SUPERVISOR 18.000

19.000

630-00002  
 

84.000

DAY 

315.00000 11,655.0037.000

5,985.00

0280 *TRAFFIC CONTROL INSPECTION 16.000

9.000

630-00007  
 

78.000

DAY 

110.00000 2,750.0025.000

990.00

0285 *FLASHING BEACON (PORTABLE) 1.000

0.000

630-80001  
 

2.000

EACH

900.00000 900.001.000

0.00
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PCN: 12685-BID    ESTIMATE RUN 03/19/2001

PROJECT: NH 0505-033                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:28:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0290 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

1.000

630-80341  
 

2.000

EACH

90.00000 90.001.000

90.00

0295 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 14.500

0.000

630-80342  
 

33.000

EACH

95.00000 1,377.5014.500

0.00

0298 *DRUM CHANNELIZING DEVICE MCR #002 8.000

0.000

630-80360  
 

16.000

EACH

82.50000 660.008.000

0.00

0299 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) MCR 
#002

8.500

0.000

630-80363  
 

17.000

EACH

104.50000 888.258.500

0.00

0300 *TRAFFIC CONE 50.000

50.000

630-80380  
 

200.000

EACH

20.00000 2,000.00100.000

1,000.00

0305 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

85,000.000

F A 

1.00000 0.000.000

0.00

0310 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

33,032.720

F A 

1.00000 0.000.000

0.00

0315 F/A INCENTIVE SMOOTHNESS 0.000

0.000

700-70014  
 

11,929.330

F A 

1.00000 0.000.000

0.00

0320 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

600.000

EACH

1.00000 0.000.000

0.00

0325 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0326 ADDED ITEM (DOLLAR)/ ADDED BY MCR #3 RESTOCKING FEES 
FOR 18" CSP DELETED FORM 105

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00
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PCN: 12685-BID    ESTIMATE RUN 03/19/2001

PROJECT: NH 0505-033                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:28:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0328 ADDED ITEM (EACH)/ MCR #005  STANDBY PAYMENT 0.000

0.000

900-00007  
 

1.000

EACH

16,174.62000 0.000.000

0.00

CAT 512,024.45105,607.452,446,712.26CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0330 FIELD OFFICE (CLASS 2) 0.000

1.000

620-00002  
 

1.000

EACH

15,000.00000 15,000.001.000

15,000.00

0335 FIELD LABORATORY (STATE FURNISHED) 0.000

1.000

620-00015  
 

1.000

EACH

3,000.00000 3,000.001.000

3,000.00

0340 SANITARY FACILITY 0.000

1.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

1,000.00

CAT 19,000.0019,000.0019,000.00CURRENT AMT0400 $ $ $

$ 531,024.45124,607.45$2,465,712.26$CURRENT AMTPROJECT TOTAL


